

Addison Township Public Library

New Building Update

Date: 1/17/2026



Construction Progress and Updates

- Electrical service is wired in basement but no power from overhead lines yet. DTE is scheduled to connect the lines the week of January 19th. (correction from last update)
- Window installation is complete.
- Main door installation is complete.
- Planned to complete side and rear doors next week (week of January 19th).

Committee Tasks

- TLN has been contacted to coordinate building electrical and data wiring. Follow-ups will continue to coordinate additional conduit and raceways needed for library operations.
- Need to provide inner wall bracing height to contractor for shelf installation bracing.
- Coordinate transportation of reclaimed doors once building is fully sealed in with masonry and windows.
- Work with South East Commercial on interior finishes.
- Review potential options for exterior signage on the building ("Addison Township Public Library" sign) shown below.



Progress Pictures

Main Door



Interior - (Windows)







Electrical lines run from building to pole, waiting on DTE for final hookup to overhead lines.

