

Addison Township Public Library

New Building Update

Date: 2/16/2026



Construction Progress and Updates

General Note: Extreme cold weather has been delaying progress on some construction tasks.

- DTE has completed electrical connection to overhead lines. Building is now powered with electricity.
- Contractor still planning to complete installation of remaining exterior doors

Options for usage compliance in basement are being reviewed. Southeast Commercial is currently reviewing options for egress in the basement (windows or stairwell).

Committee Tasks

- TLN has been contacted to coordinate building electrical and data wiring.
 - o Contacted TLN to schedule site visit.
- ✓ Need to provide inner wall bracing height to contractor for shelve installation bracing.
 - o Shelving supplier (Demco) has been contacted and confirmed no extra bracing in the walls is needed. Properly installed shelving only requires a tether to wall. Shelving is fully self-supporting and will not tip over without influence.
- Coordinate transportation of reclaimed doors once building is fully sealed in with masonry and windows.
- Work with South East Commercial on interior finishes.
- Review potential options for exterior signage on the building (“Addison Township Public Library” sign) shown below.



Progress Pictures

Electrical Panel and Service





